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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Partly cloudy

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Completed processing and reviewing the data collected for the surveys done on the west jacking and
deviation saddles at the W2 cap beam. The surveys on the west jacking and deviation saddles were done
on Thursday/Friday March 31st/April 1st from 11pm to 4am and on Saturday April 2nd from 6:30am to
8:30am.
- Monitored field operations and any pertinent issues related to surveying, and the W2 cap beam. See
Abbas Iranmanesh and Lalit Mathur's diaries for more details regarding the equipment, labor, and
operations for the west deviation saddle bracket removal.
- Monitored the vertical movement of the W-Line Skyway during the jacking operation (CCO #106). This
operation commenced at 4:00am in the morning and was completed prior to sunrise and the increase in
steel temperatures (expansion and contraction). See Bob Brignano's diary for more details regarding the
equipment, labor, and operations.

Attachment

Left Coast Lifter hoisting the tower grillage prior to being placed onto a
barge.

ABF ironworkers removing the W2E west deviation saddle brackets
prior to Conco remobilizing to form the grout pad.
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